

project

Standard Project Charter

Charter ID:	89d8be4f-b0e8-4c04-a73f-3dde1a3582c7
Status:	DRAFT
Created:	November 02, 2025 at 08:22 PM
Last Modified:	November 02, 2025 at 08:40 PM

Project Identification

Project Name:
project

Project Code:
IM-popo

Project Manager:
seif fouda

Project Sponsor:
seifouda

Planned Start Date:
November 01, 2025

Planned End Date:
November 22, 2025

Project Objectives

Business Case:
lsjkfgadsnf a;lsdkknfasldkfn asdlfna;lsdf a;sldfnasd

Project Objectives:

alskjdf;asjdnf askdjfal;sdnfl alshbdbfhabsd alksdfikasdff

Success Criteria:

a,sdhblasdbcbas alsblkasdjbjkjadsv as;kdadsncas\

Project Scope

In Scope:

sadfaszcv sdfvsdfv sdzxcvsdfzgwesdf cesdfg cvsdz fxcv sedzf gv esdfxcv

Out of Scope:

sdfiusdfinosdf sdfvsfdvsdfv sdfv sdfv sdfv sdgh rsyhbsb eratvw5 esntsurg

Key Deliverables:

sdvslkdjfvbbsdfv sdlkvslnfvesd sdkvcs;dlfnvsfdlv

Assumptions:

Not specified

Constraints:

Not specified

Budget & Resources

Total Budget:

\$366,262,629,652.00

Currency:

CAD

Budget Breakdown:

No data entered

Resource Requirements:

Not specified

Schedule & Milestones

Key Milestones:

No data entered

Project Phases:

Not specified

Project Team

Team Members:

No data entered

Organizational Structure:

Not specified

Stakeholders

Stakeholder List:

No data entered

Communication Plan:

Not specified

Risks & Issues

Risk Register:

No data entered

Known Issues:

Not specified

Approval

Prepared By:

p9ssudfghas

Preparation Date:

November 01, 2025

Approval Signatures:

No data entered

Approval Notes:

Not specified